COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2016

ESTI MATE SUMVARY 17: 06: 15
CONTI D: C21059 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21059- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TI ME ALLOW 35 WORK DAYS
SH 145 CH PSEAL WEST FORK NORTH PERCENT TI ME: 20. 00 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. NHPP145A- 071
SH 145 CH PSEAL WEST FORK NORTH
NAVE OF RQAD:
PRQJECT COUNTI ES: MONTEZUVA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 22/ 2016 DATE TI ME STARTED 06/ 07/ 2016
2273 R VER ROAD DATE LET 01/07/ 2016 DATE WORK BEGAN 06/ 07/ 2016
DATE AWARDED 01/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 11/ 2016 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,849, 470.88 PARTI Cl PATI NG $ 550, 790. 78 $ 550, 790. 78
AWARD PRQJECT AM: $  1,732,909.08 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 29. 78% TOTAL EARNI NGS 550, 790. 78 550, 790. 78
FUNDS AVAI LABLE: $ 1,298,680.10 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 550, 790. 78 550, 790. 78
TOTAL CLAI VB $ 0.00 RETAI NAGE -13, 360. 22 -13, 360. 22
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 537, 430. 56 537, 430. 56
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 537, 430. 56 537, 430. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 537, 430. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21059-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP145A- 071 ESTI MATE NO 0001 17: 06: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Removal of Pavenent Marking 297. 000 0. 000
SF 297. 000 1, 262. 25
4. 25000 297. 000 1,262. 25
0010 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0015 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 80000 0. 000 0. 00
0020 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0025 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0030 208-00105 *Renoval and Disposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
134. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00
0040 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 015. 00000 0. 000 0. 00
0045 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0050 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
6. 60000 0. 000 0. 00
0055 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00

7.35000 0. 000 0. 00



CONTI D C21059

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 21059-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP145A- 071 ESTI MATE NO 0001 17: 06: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0057 403-00722 *Hot M x Asphalt (Patching)(Asphalt)(Special) MII and 8, 665. 000 0. 000
Fill Center Line
LF 8, 665. 000 70, 619. 75
8. 15000 8, 665. 000 70, 619. 75
0060 409-01015 *Cover Coat Material (Type 1) 396, 036. 000 0. 000
SY 0. 000 0. 00
0. 65000 0. 000 0. 00
0065 409-02015 *Cover Coat Material (Type I1) 396, 036. 000 0. 000
Sy 233, 081. 000 158, 495. 08
0. 68000 233, 081. 000 158, 495. 08
0070 411-10216 Enul si fied Asphalt (CRS-2P) 372, 274. 000 0. 000
GAL 91, 000. 000 168, 350. 00
1. 85000 91, 000. 000 168, 350. 00
0075 411-10255  Enulsified Asphalt (Sl ow Setting) 31, 478. 000 0. 000
GAL 50. 000 90. 00
1. 80000 50. 000 90. 00
0080 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 534 93, 450. 00
175, 000. 00000 0.534 93, 450. 00
0081 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 1. 000 3,702.95
3, 702. 95000 1. 000 3,702.95
0082 626-00100 *Mobi i zation (without Autopay) HVA (Patching)(Special) 1. 000 0. 000
LS 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0085 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 4, 503. 000 0. 000
GAL 1, 000. 000 21, 000. 00
21. 00000 1, 000. 000 21, 000. 00
0090 627-00013 *Pavenment Marking Paint (H gh Build) 3,172. 000 0. 000
GAL 0. 000 0. 00
25. 00000 0. 000 0. 00
0095 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 297. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00



CONTI D C21059 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21059-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP145A- 071 ESTI MATE NO 0001 17: 06: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 630- 00000 *Fl aggi ng 1, 350. 000 0. 000
HOUR 230. 750 4,845.75
21. 00000 230. 750 4,845.75
0105 630-00001 *Pilot Car Qperation 500. 000 0. 000
HOUR 58. 000 2,668. 00
46. 00000 58. 000 2, 668. 00
0110 630- 00007 *Traffic Control Inspection 15. 000 0. 000
DAY 14. 000 1, 260. 00
90. 00000 14. 000 1, 260. 00
0115 630-00012 *Traffic Control Managenent 35. 000 0. 000
DAY 10. 000 7, 250. 00
725. 00000 10. 000 7, 250. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 2.500 70. 00
28. 00000 2.500 70. 00
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 66. 000 0. 000
EACH 18. 500 592. 00
32. 00000 18. 500 592. 00
0130 630- 80350 *Vertical Panel 30. 000 0. 000
EACH 5. 000 135. 00
27.00000 5. 000 135. 00
0135 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0140 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0145 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
0150 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00



CONTI D C21059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 21059-BI D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP145A- 071 ESTI MATE NO 0001 17: 06: 15
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70021 F/ A On- The-Job Trai nee 240. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700- 70034 F/ A Pavenent Surface Course M ntenance 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,847,370.88% 550, 790. 78 $ 550, 790. 78
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0180 620-00020 *Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 2,100.00 % 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,849,470.88 % 550, 790. 78 $ 550, 790. 78




